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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: December 23, 2017 to January 5, 2018 

 

Sitework:   

� No work over holiday week 

(12/22 thru 1/1) 

� Continued embankment on 

ballfields. 

� Finished excavation of 

trash area 3 completing 

landfill removal 

� Started concrete removals 

on south west end of 

project 

� Started subgrade prep for 

trails west of area 1 

� Finished concrete and 

asphalt removals near 

onsite scale 

 

 

 

 

 

 

Other: 

� Cascade CABI on site for 

remaining trash haul 

� Pinyon CABI on site ½ 

� De-mobilized on site scale  
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Upcoming work: 

� Continue ball field 

embankment 

� Rough grade embankment 

near playground/courts 

area 

� Continue Riprap and 

riverbank operations in 

areas 2 & 3 

� Continue working 

Riverwalk trails 

� Start electrical primary 

conduit 
 

 

 

 

 

 
 

 

 

 


